
Page 1 of 6 

U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep US EPA R E C O R D S C E N T E R REGION 5 

435908 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #24 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. EPA 
John Maritote, U.S. E P A 
Mike Ribordy, U.S. E P A 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: 

Date: 

Reporting Period: 

Craig Thomas, On-Scene Coordinator 

4/12/2013 

3/30/2013-4/12/2013 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 
059B05 

0087 

Response Authority: C E R C L A 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
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See P O L R E P #1 

1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Contaminated sediment removal activities were completed in grids SA5A-1 and SA5A-2 between Dutton 
Street and Walnut Street. Excavation operations were suspended on April 10 due to heavy rainfall and 
will continue once creekwater is pumped out ofthe SA5A excavation area. SA5A-7 will not be excavated 
due to low levels of PCBs found during pre-construction investigatory sampling and proximity to the 
Walnut Street bridge support structure. Staging areas were established in SA3A and SA1 B&C. 

2.1.2 Response Actions to Date 

From March 30 to April 12, EPA and E R R S contractors conducted the following activities: 

Site Activities - John Street Staging Area 
- Removed gravel, graded and seeded access roadways on south and east ends of staging pad; 
- Removed aggregate stockpiles for use in SA5A backfilling operations; 
- Made repairs to mobile waste water treatment plant; 
- Set up work area perimeter air monitoring for dust; and 
- Received contaminated sediments from SA5A dredging operations. 
Site Activities - SA5A 
- Maintained engineering controls and water control systems around excavation area; 
- Mobilized specialized excavation equipment and G P S control system to support dredging operations; 
- Established work area perimeter air monitoring for dust; 
- Completed contaminated sediment dredging operations in grids SA5A-1 and SA5A-2; and 
- Loaded out contaminated sediments and transport to John Street staging pad. 

GRID TOTAL ESTIMATED EXCAVATION DEPTH (in) 

FINAL 
CONFIRMATION 

PCB RESULT 
(mg/kg) 

SA5A-1 57 1.9 

SA5A-2 66 0.062 

ND: non-detect dup: duplicate sample location 

Site Activities - SA3A 
- Completed staging area and access road preparation on north and south banks of creek; and 
- Established access control at E. Michigan Avenue entrance. 

Project Management Activities 
- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request; 
- Conducted pre-construction sampling and surveying in SA1B&C; 
- Continued development of draft area specific restoration plans in SA5A, SA3A, SA1B & SA1C; 
- Obtained consent to access from remaining property owners in SA1B & SA1C; 
- Continued discussions with property owners in SA1A regarding consent to access; 
- Finalized revisions to Traffic Control Plan, SA5/Axtell Creek Technical Memo, and Quality Assurance 
Plan (posted on website); 
- Continued revisions to Soil Erosion and Sediment Control Plan; and 
- Continued planning for removal operations in SA3A, SA1B&C. 
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
See POLREP #1 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

C&D Debris solid waste 30.13 tons NTSCA 221-D 
to 

NTSCA-222-D 

disposal C&C Landfill, 
Marshall, Ml 

2.2 Planning Section 

A summary of removal activities that are anticipated to take place from April 13 to April 26 include: 

Site Activities - John Street Staging Area 
- Treatment of contact water from the staging pad sump with mobile wastewater treatment plant; 
- Receive contaminated sediments from SA5A dredging operations; and 
- Load out solidified sediments for transport and disposal at approved landfill facilities. 

Site Activities - SA5A 
- Maintain engineering controls and water control systems around excavation area; 
- Continue work area perimeter dust monitoring; 
- Continue contaminated sediment dredging operations in grids SA5A-3 to SA5A-6; 
- Continue backfilling excavated grids SA5A-1 to SA5A-3 according to Restoration Plan; and 
- Load out contaminated sediments and transport to John Street staging pad. 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request; 
- Continue development of area specific restoration plans in SA5A, SA3A, SA1B & SA1C; 
- Obtain consent to access from remaining property owners in SA1 A; 
- Conduct preliminary surveying in SA1A work area; 
- Conduct pre-construction removal structure feature assessment in SA1C, SA1B and SA1A; and 
- Continue planning for removal operations in SA3A, SA1C & SA1B. 

2.2.1 Anticipated Activities 
See POLREP #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms & hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Security subcontractor personnel 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Mixing box 
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- Frac (water) tanks 
- Pressure wash trailer 
- Bypass pumps & piping 
- Sheet piling 
- Mobile wastewater treatment plant 
- Monitoring Equipment 
- Traffic control structures & roadway signage 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $8,389,265.00 $6,466,000.00 $1,923,265.00 22.93% 

TAT/START $400,000.00 $303,000.00 $97,000.00 24.25% 

Intramural Costs 

Total Site Costs $8,789,265.00 $6,769,000.00 $2,020,265.00 22.99% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and 
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation 
and safety briefing. Safety meetings are held each morning with all site workers. 

2.6 Liaison Officer 
Craig Thomas, Paul Ruesch and Andrew Maguire serve as liaison(s) with local officials and interested 
parties. 

2.7 Information Officer 
See Section 2.6 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. EPA 

3. Participating Entities 
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3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 
ReDevelopment Department 

Branson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. EPA - 3 
START contractor (Dynamac) -1 
E R R S contractor (Environmental Quality Management, Inc) - 11 
Baker Corporation -1 
Fulton Trucking - 2 

TOTAL P E R S O N N E L = 18 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
P C B - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. E P A - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portaqecreekarea. 

6.2 Reporting Schedule 
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The next P O L R E P will be generated on April 26. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.orq/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.qov/Reqion5/cleanup/kalproiect/index.htm. 
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